COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/17/ 2018

ESTI MATE SUMVARY 14: 09: 25
CONTI D: C20559 ESTI MATE NO 0007 FI NL SPEC YR 2005
PCN: 20559- Bl D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 159.0 DAYS TIME ALLON 11/17/201 FI XED COVPLETI ON DAT!
SH 13 MUD SPRINGS DRAW PERCENT TI ME: 73.95 ORI G TIME ALLOW 11/17/201 FI XED COVPLETI ON DATI
PRQJECT NO STA0132- 020
SH 13 MUD SPRINGS DRAW
NAME OF ROAD:
PRQIECT COUNTI ES: NMOFFAT
CONTRACTOR:
CONNELL RESOURCES | NCORPORATED PAY PER OD ENDI NG 01/ 17/ 2018 DATE TI ME STARTED 04/17/2017
7785 H GHLAND NEADOAS PKWY, #100 DATE LET 12/ 01/ 2016 DATE WORK BEGAN  04/17/2017
DATE AWARDED 12/ 08/ 2016 DATE TI ME STOPPED 09/ 22/ 2017
DATE CONTRACT EXECUTED 12/ 30/ 2016 DATE ACCEPTED 09/ 22/ 2017
FORT COLLI NS CO 80528 (970) 223- 3151 DATE NOTI CE TO PROCEED 04/ 17/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 5 985, 565. 20 PARTI Cl PATING $ 5, 985, 565. 20 $ -2,368.19
AWARD PRQIECT AMT: $ 5,083, 125. 25 NON-PARTI Cl PATI NG 0.00 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 5, 985, 565. 20 -2,368.19
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNINGS 5, 985, 565. 20 -2,368.19
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 89, 746. 88
SECURI TI ES ENCUVBERED 0.00 0. 00
NET EARNI NGS 5, 985, 565. 20 87, 378. 69
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 5, 985, 565. 20 87, 378. 69
OTHER ADJUSTMENTS 0.00 0. 00
PAYNENT DUE $ 87, 378. 69

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20559-BI D ESTI MATE RUN 01/ 17/ 2018
PRQJECT: STA0132- 020 ESTI MATE NO 0007 14: 09: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
20, 000. 00000 1.000 20, 000. 00

0010 202- 00020 Renoval of Concrete Box Cul vert 2.000 2.000
EACH 0. 000 0. 00
15, 000. 00000 2.000 30, 000. 00
0015 202- 00035 Renoval of Pipe 298. 000 298. 000
LF 0. 000 0. 00
30. 00000 298. 000 8, 940. 00
0020 202- 00090 *Renoval of Delineator 42.000 42.000
EACH 0. 000 0. 00
5. 50000 42.000 231.00
0025 202- 00240 *Renoval of Asphalt Mat (Pl aning) 1, 236. 000 1, 236. 000
SY 0. 000 0. 00
11. 00000 1, 236. 000 13, 596. 00
0030 202- 00250 *Renoval of Pavenent Marking 13, 767. 000 13, 767. 000
SF 0. 000 0. 00
2. 00000 13, 767. 000 27,534.00
0035 202-01000 *Renoval of Fence 19, 518. 000 19, 518. 000
LF 0. 000 0. 00
1. 05000 19, 518. 000 20, 493. 90
0040 202-01035 *Renoval of Gate 6. 000 6. 000
EACH 0. 000 0. 00
260. 00000 6. 000 1, 560. 00
0045 202-01400 Removal of Cattle Guard 2.000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
0050 203- 00060 Enbanknent Material (Conplete In Place) 44, 696. 000 44, 696. 000
CY 0. 000 0. 00
17. 00000 44, 696. 000 759, 832. 00
0055 203-00100 Mick Excavation 0. 000 0. 000
CY 0. 000 0. 00

18. 00000 0. 000 0. 00



CONTI D C20559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20559-BI D ESTI MATE RUN 01/ 17/ 2018
PRQJECT: STA0132- 020 ESTI MATE NO 0007 14:09: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-01100 Proof Rolling 14. 000 14. 000
HOUR 0. 000 0. 00
85. 00000 14. 000 1, 190. 00
0065 203-01500 Bl adi ng 114. 000 114. 000
HOUR 0. 000 0. 00
170. 00000 114. 000 19, 380. 00
0070 203-01510 Backhoe 20. 000 20. 000
HOUR 0. 000 0. 00
80. 00000 20. 000 1, 600. 00
0075 203-01550 Dozi ng 10. 000 10. 000
HOUR 0. 000 0. 00
150. 00000 10. 000 1, 500. 00
0080 203-01565 Hydraul i c Excavat or 17. 000 17. 000
HOUR 0. 000 0. 00
170. 00000 17. 000 2,890. 00
0085 203- 01590 Front End Loader (Rubber Tire) 27.000 27.000
HOUR 0. 000 0. 00
130. 00000 27.000 3, 510. 00
0090 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
300. 00000 0. 000 0. 00
0095 203-02330  Laborer 20. 000 20. 000
HOUR 0. 000 0. 00
42. 00000 20. 000 840. 00
0100 206-00065 Structure Backfill (FlowFill) 19. 600 19. 600
CcY 0. 000 0. 00
270. 00000 19. 600 5,292. 00
0105 206-01781 Shoring (Area 1) 0. 000 0. 000
LS 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
0110 206-01782 Shoring (Area 2) 0. 000 0. 000
LS 0. 000 0. 00
25, 000. 00000 0. 000 0. 00



CONTI D C20559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20559-BI D ESTI MATE RUN 01/ 17/ 2018
PRQJECT: STA0132- 020 ESTI MATE NO 0007 14: 09: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 207-00205 Topsoi | 6, 780. 000 6, 780. 000
CY 0. 000 0. 00
5. 00000 6, 780. 000 33, 900. 00
0120 207-00210 St ockpi | e Topsoi | 6, 780. 000 6, 780. 000
CY 0. 000 0. 00
6. 50000 6, 780. 000 44,070. 00
0125 208-00002  *Erosion Log Type 1 (12 Inch) 6, 658. 000 6, 658. 000
LF 0. 000 0. 00
3. 75000 6, 658. 000 24, 967.50
0130 208-00035  Aggregate Bag 0. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
0135 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0140 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0145 208- 00103 Renoval and Di sposal of Sedinent (Labor) 54. 000 54. 000
HOUR 0. 000 0. 00
42. 00000 54. 000 2,268. 00
0150 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 13. 000 13. 000
HOUR 0. 000 0. 00
140. 00000 13. 000 1, 820. 00
0155 208-00106 Sweepi ng (Sedi nent Renoval ) 12. 000 12. 000
HOUR 0. 000 0. 00
200. 00000 12. 000 2,400. 00
0160 208-00107 Renoval of Trash 11. 000 11. 000
HOUR 0. 000 0. 00
50. 00000 11. 000 550. 00
0165 208-00207 Erosi on Control Managenent 103. 000 103. 000
DAY 0. 000 0. 00

125. 00000 103. 000 12, 875. 00



CONTI D C20559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20559-BI D ESTI MATE RUN 01/ 17/ 2018
PRQJECT: STA0132- 020 ESTI MATE NO 0007 14: 09: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 209- 00600 *Dust Palliative (Magnesium Chloride) 18, 000. 000 18, 000. 000
GAL 0. 000 0. 00
0. 95000 18, 000. 000 17, 100. 00
0175 210-00810 *Reset Ground Sign 4.000 4. 000
EACH 0. 000 0. 00
425. 00000 4. 000 1, 700. 00
0180 212-00006 *Seedi ng (Native) 27.000 27.000
ACRE 0. 000 0. 00
480. 00000 27.000 12, 960. 00
0185 212-00032 *Soi | Condi tioning 27.000 27.000
ACRE 0. 000 0. 00
3, 700. 00000 27.000 99, 900. 00
0190 213-00003 *Mil ching (Weed Free) 24.500 24.500
ACRE 0. 000 0. 00
600. 00000 24.500 14, 700. 00
0195 213-00061  *Mil ch Tackifier 4, 800. 000 4,800. 000
LB 0. 000 0. 00
3. 40000 4, 800. 000 16, 320. 00
0200 216- 00201 *Soi | Retention Blanket (Straw Coconut) (Biodegradable 12, 331. 000 12, 331. 000
d ass
SY 0. 000 0. 00
2. 05000 12, 331. 000 25, 278. 55
0205 240-00001 *WIdlife Biologist 2. 000 2.000
DAY 0. 000 0. 00
800. 00000 2.000 1, 600. 00
0210 240-00010 *Renoval of Nests 52. 000 52. 000
HOUR 0. 000 0. 00
100. 00000 52. 000 5, 200. 00
0215 304- 01000 Aggregate Base Course (C ass 1) 30, 056. 040 30, 056. 040
TON 0. 000 0. 00
14. 00000 30, 056. 040 420, 784. 56
0220 304- 06000 Aggregate Base Course (C ass 6) 21, 673.740 21, 673. 740
TON 0. 000 0. 00

14. 75000 21, 673. 740 319, 687. 66



CONTI D C20559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20559-BI D ESTI MATE RUN 01/ 17/ 2018
PRQJECT: STA0132- 020 ESTI MATE NO 0007 14: 09: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 310- 00610 *Full Depth Reclamation of Hot M x Asphalt Pavenent 33, 366. 000 33, 366. 000
8-12"
( ) Sy 0. 000 0. 00
2. 40000 33, 366. 000 80, 078. 40
0230 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 301. 490 301. 490
TON 0. 000 0. 00
325. 00000 301. 490 97, 984. 25
0235 403-34701 *Hot M x Asphalt (Gading SX) (75) 20, 168. 620 20, 168. 620
TON 0. 000 0. 00
55. 00000 20, 168. 620 1,109, 274. 10
0240 411- 03352 *Asphal t Cerent Perfornance G ade (PG 58-28) 365. 070 367. 470
TON -2.400 -924.00
385. 00000 365. 070 140, 551. 95
0245 411- 03355 *Asphal t Cenent Perfornance G ade (PG 58-34) 782. 950 782. 950
TON 0. 000 0. 00
435. 00000 782. 950 340, 583. 25
0250 411-10255 *Enul sified Asphalt (Sl ow Setting) 4, 191. 000 4,191. 000
GAL 0. 000 0. 00
3.00000 4,191. 000 12,573.00
0255 420-00132 Ceotextile (Separator) (Cass 1) 161. 000 161. 000
Sy 0. 000 0. 00
2.15000 161. 000 346. 15
0260 506- 00209 Riprap (9 Inch) 52. 000 52. 000
Cy 0. 000 0. 00
140. 00000 52. 000 7,280. 00
0265 506-00218 Ri prap (18 Inch) 47.000 47.000
Cy 0. 000 0. 00
150. 00000 47.000 7, 050. 00
0270 506-01020 Ceogri d Rei nforcenent 1, 111. 000 1, 111. 000
Sy 0. 000 0. 00
2. 75000 1,111. 000 3, 055. 25
0275 601- 01000 *Concrete Cass B 27.700 27.700
Cy 0. 000 0. 00

850. 00000 27.700 23, 545. 00



CONTI D C20559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20559-BI D ESTI MATE RUN 01/ 17/ 2018
PRQJECT: STA0132- 020 ESTI MATE NO 0007 14:09: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 601- 03030 *Concrete Cass D (Box Culvert) 78.800 78. 800
CcY 0. 000 0.00
1, 200. 00000 78. 800 94, 560. 00
0285 602- 00020 *Rei nforcing Steel (Epoxy Coated) 3, 945. 000 3, 945. 000
LB 0. 000 0. 00
1. 50000 3, 945. 000 5,917.50
0290 603-70607 6x7 Foot Concrete Box Cul vert (Precast) 372. 000 372.000
LF 0. 000 0. 00
925. 00000 372.000 344, 100. 00
0295 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 963. 000 963. 000
LF 0. 000 0. 00
29. 00000 963. 000 27,927.00
0300 606- 02005 *End Anchorage (Fl ared) 4.000 4.000
EACH 0. 000 0. 00
2,500. 00000 4.000 10, 000. 00
0305 607-00005 *End Post 27.000 27.000
EACH 0. 000 0. 00
235. 00000 27.000 6, 345. 00
0310 607-00010 *Corner and Line Brace Post 41. 000 41.000
EACH 0. 000 0. 00
315. 00000 41. 000 12, 915. 00
0315 607-01110  *Fence Barbed Wre Wth Treated Woden Posts (Special) 1, 231. 000 1, 231. 000
LF 0. 000 0. 00
3. 50000 1, 231. 000 4, 308. 50
0320 607-11310  *Fence Conbination Wre Wth Treated Woden Posts 18, 312. 000 18, 312. 000
(Speci al) LF 0. 000 0. 00
4. 00000 18, 312. 000 73, 248. 00
0325 607-32208 *Wod Snow Fence (8 Foot High) 910. 000 910. 000
EACH 0. 000 0. 00
565. 00000 910. 000 514, 150. 00
0325 MATERI AL ALLOWANCE Wod Snow Fence Materials 0. 000
EACH 0. 000 0. 00
71. 98000 0. 000 0. 00



CONTI D C20559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 20559- BI D ESTI MATE RUN 01/ 17/ 2018
PRQJECT: STA0132- 020 ESTI MATE NO 0007 14:09: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0330 607-60105 *4 Foot Gate (Special) 4. 000 4.000
EACH 0. 000 0. 00
700. 00000 4.000 2,800. 00
0335 607-60113 *12 Foot Gate (Special) 5. 000 5. 000
EACH 0. 000 0. 00
700. 00000 5. 000 3, 500. 00
0340 607-60117 *16 Foot Gate (Special) 2.000 2.000
EACH 0. 000 0. 00
700. 00000 2.000 1, 400. 00
0345 611-00016 16 Foot Cattle Guard 2.000 2.000
EACH 0. 000 0. 00
17, 000. 00000 2.000 34, 000. 00
0350 612-00001  *Delineator (Type I) 48. 000 48. 000
EACH 0. 000 0. 00
35. 00000 48. 000 1, 680. 00
0355 612-00003 *Del i neator (Type I11) 2.000 2.000
EACH 0. 000 0. 00
50. 00000 2.000 100. 00
0360 614-80385  *Rumble Strip 19, 118. 000 19, 118. 000
LF 0. 000 0.00
0. 30000 19, 118. 000 5, 735. 40
0365 624-20019 18 Inch Drainage Pipe (Cass 0) (Conplete In Place) 108. 000 108. 000
LF 0. 000 0. 00
105. 00000 108. 000 11, 340. 00
0370 624-20031 30 Inch Drainage Pipe (Cass 0) (Conplete In Place) 292. 000 292. 000
LF 0. 000 0. 00
115. 00000 292. 000 33, 580. 00
0375 624- 20049 48 Inch Drainage Pipe (Oass 0) (Conplete In Place) 198. 000 198. 000
LF 0. 000 0. 00
160. 00000 198. 000 31, 680. 00
0380 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
63, 000. 00000 1. 000 63, 000. 00



CONTI D C20559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20559-BI D ESTI MATE RUN 01/ 17/ 2018
PRQJECT: STA0132- 020 ESTI MATE NO 0007 14: 09: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
413, 000. 00000 1. 000 413, 000. 00
0390 626-01103 Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
0395 627-00005 *Epoxy Pavenent Mar ki ng 135. 000 135. 000
GAL 0. 000 0. 00
260. 00000 135. 000 35, 100. 00
0400 627-00011 *Pavenent Marking Paint (Waterborne) 533. 000 533. 000
GAL 0. 000 0. 00
65. 00000 533. 000 34, 645. 00
0405 629-01001  *Survey Monunent (Type 1) 8. 000 8. 000
EACH 0. 000 0. 00
180. 00000 8. 000 1, 440. 00
0410 630-00000  *Fl aggi ng 3, 002. 000 3, 002. 000
HOUR 0. 000 0. 00
26. 50000 3, 002. 000 79, 553. 00
0415 630- 00007 *Traffic Control Inspection 64. 000 64. 000
DAY 0. 000 0. 00
200. 00000 64. 000 12, 800. 00
0420 630-00012 *Traffic Control Managenent 89. 000 89. 000
DAY 0. 000 0. 00
750. 00000 89. 000 66, 750. 00
0425 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 4.000
EACH 0. 000 0. 00
1, 200. 00000 4.000 4, 800. 00
0430 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
220. 00000 2.000 440. 00
0435 630-80341 *Construction Traffic Sign (Panel Size A) 25. 000 25. 000
EACH 0. 000 0. 00

34. 00000 25. 000 850. 00



CONTI D C20559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 20559-BI D ESTI MATE RUN 01/ 17/ 2018
PRQJECT: STA0132- 020 ESTI MATE NO 0007 14:09: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0440 630- 80342 *Construction Traffic Sign (Panel Size B) 75. 000 75. 000
EACH 0. 000 0. 00
40. 00000 75. 000 3, 000. 00
0445 630-80343 *Construction Traffic Sign (Panel Size C 4.000 4.000
EACH 0. 000 0. 00
40. 00000 4.000 160. 00
0450 630-80344 *Construction Traffic Sign (Special) 302. 000 302. 000
SF 0. 000 0. 00
22.00000 302. 000 6, 644. 00
0455 630- 80359 *Portabl e Message Sign Panel 338. 000 338. 000
DAY 0. 000 0. 00
61. 00000 338. 000 20, 618. 00
0460 630-80360  *Drum Channel i zi ng Device 320. 000 320. 000
EACH 0. 000 0. 00
34. 00000 320. 000 10, 880. 00
0465 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 6. 000 6. 000
EACH 0. 000 0. 00
40. 00000 6. 000 240. 00
0470 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 8. 000 8. 000
EACH 0. 000 0. 00
40. 00000 8. 000 320. 00
0475 630- 80368 *Portable Traffic Speed Monitor 260. 000 260. 000
DAY 0. 000 0. 00
55. 00000 260. 000 14, 300. 00
0480 630-80370 Concrete Barrier (Tenporary) 792. 000 792. 000
LF 0. 000 0. 00
31. 25000 792. 000 24, 750. 00
0485 630-80380 *Traffic Cone 50. 000 50. 000
EACH 0. 000 0. 00
3. 50000 50. 000 175. 00
0490 630-80430 *Runbl e Strip (Portable) 4. 000 4.000
EACH 0. 000 0. 00
825. 00000 4.000 3, 300. 00



CONTI D C20559 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 20559-BI D ESTI MATE RUN 01/ 17/ 2018
PRQJECT: STA0132- 020 ESTI MATE NO 0007 14:09: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0495 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
0500 630-85011 *| npact Attenuator (Tenporary) 0. 000 0. 000
DAY 0. 000 0. 00
45. 00000 0. 000 0. 00
0505 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 700-70011  F/A Partnering 1, 450. 000 1, 450. 000
F A 0. 000 0.00
1. 00000 1, 450. 000 1, 450. 00
0515 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700-70018 F/ A Roadway Snoot hness | ncentive 33,513. 920 33,513. 920
F A 0. 000 0. 00
1. 00000 33, 513. 920 33,513.92
0525 700-70019 F/ A Asphalt Cenent Cost Adjustnent 22, 341. 620 22,388. 320
F A -46.700 -46.70
1. 00000 22,341. 620 22,341.62
0530 700-70023 F/ A On-The-Job Trai nee 2,100. 000 2, 100. 000
F A 0. 000 0. 00
1. 00000 2,100. 000 2,100. 00
0535 700-70025 F/ A Quality Incentive Payment -2,250.520 -853. 030
FA -1, 397. 490 -1,397. 49
1. 00000 -2,250. 520 -2,250.52
0555 613-81900 Mobi | e Light Tower - CO #003 2.000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4, 000. 00
0560 621-00425 Det our - CO #003 1. 000 1. 000
LS 0. 000 0. 00
45, 000. 00000 1. 000 45, 000. 00



CONTI D C20559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 20559-BI D ESTI MATE RUN 01/ 17/ 2018
PRQIECT: STA0132- 020 ESTI MATE NO 0007 14: 09: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0565 700- 70034 F/ A Designed Detour - CO #003 3, 541. 250 3, 541. 250
F A 0. 000 0. 00
1. 00000 3, 541. 250 3,541. 25
0570 630- 00001 Pilot Car Operation -CO#004 187. 000 187. 000
HOUR 0. 000 0. 00
58. 00000 187. 000 10, 846. 00
0575 900- 00006 Added Item (Dol lar)/ Price Reduction - Overwei ght -120. 000 -120. 000
Trucks - CO #005
DOL 0. 000 0. 00
1. 00000 -120. 000 -120.00
CAT 0200 CURRENT AMI  $ 5, 956, 365. 20 $ -2,368.19% 5,956, 365. 20
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0540 620- 00002 Field Office (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0545 620-00012 *Fi el d Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0550 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
1, 100. 00000 2.000 2, 200. 00
CAT 0400 CURRENT AMI  $ 29, 200.00 $ 0.00$ 29, 200. 00

PRQJIECT TOTAL CURRENT AMI $ 5,985, 565.20 $ -2,368.19% 5,985, 565. 20



